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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
Contract Location: Total to Date  Prev to Date This Estimate
HERSHEY VIADUCT Estimate Type: PROG Current Contract Amt Total Earnings $6,742,723.94  $6,698,475.40 $44,248.54
$16,334,830.58  giockpiled Materials $97,508.53 $97,508.53 $.00
Contractor: Original Contract Amt Gross Earnings  $6,840,232.47  $6,795,983.93 $44,248.54
: Date Lot 06.25.2015 $16,743.762.73 Retainage $.00 $.00 $.00
PAULSEN, INC. a ed Z : £ Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 _ Datf; Awar ed : g;gz';gi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .20. .
P O BOX 17 _ 41% Net Earnings $6,840,232.47 $6,795,983.93 $44,248.54
Date Notice for Work to )
Begin:  08.31.2015 % Time Comp
COZAD NE 69130-0017 gin: o 399,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.01.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-41,234.79 $-41,234.79 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61277 000 TMT-L56C(1010) L56C 0.56 2.24 GR MSE WALL CONC PAVE Matl Discrepancy Payment Adj $.00 $.00 $.00
CULV SEED BR GDRL ELEC .
Total for Adjustments -$41,234.79 -$41,234.79 $.00
Payment  $6,798,997.68 $6,754,749.14 $44,248.54
Project Manager District Engineer
Brinker, Gary 07.19.2016 Craig, Cameron 07.19.2016
Construction Engineer Controller
Halstead, Kerri 07.25.2016 Burling, Laurie 07.26.2016
Controller
Burling, Laurie 07.26.2016
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1089.99 1,000.00 2.000 2,000.00
0001 0001 0030.10 150,000.00 1.000 150,000.00 ABANDON WELLS EACH 2.000 2,000.00
MOBILIZATION LS 1.000 150,000.00 0.000 0.00
1.000 150,000.00 0.000 0.00
0.000 0.00 0010 0010 1101.00 9.00 14,542.000 130,878.00
0002 0002 1000.00 1,000.00 6.000 6,000.00 REMOVE PAVEMENT sy 14,542.000 130,878.00
LARGE TREE REMOVAL EACH 6.000 6,000.00 0.000 0.00
32.000 32,000.00 0.000 0.00
0.000 0.00 o011 0011 1102.00 5.30 23,884.000 126,585.20
0003 0003 1009.00 60,000.00 1.000 60,000.00 REMOVE ASPHALT SURFACE SY 23,884.000 126,585.20
GENERAL CLEARING AND GRUBBING LS 1.000 60,000.00 2,508.890 13,297.12
0.900 54,000.00 0.000 0.00
0.000 000 0012 0012 1106.00 6.00 690.000 4,140.00
0004 0004 1010.01 5.00 13,697.000 68,485.00 REMOVE DRIVEWAY SY 690.000 4,140.00
EXCAVATION (ESTABLISHED QUANTITY) cY 13,697.000 68,485.00 189.956 1,139.74
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1107.00 8.00 141.000 1,128.00
0005 0005 1011.00 30.00 3,803.000 114,090.00 REMOVE WALK SY 141.000 1,128.00
WATER MGAL 3,803.000 114,090.00 0.000 0.00
2,961.800 88,854.00 0.000 0.00
-16.400 -492.00 0014 0014 1108.00 10.00 348.000 3,480.00
0006 0006 1012.00 125.00 47.000 587500 REMOVE COMBINATION CURB AND GUTTER LF 348.000 3,480.00
RIGHT-OF-WAY MARKERS EACH 47.000 5,875.00 0.000 0.00
46.000 5,750.00 0.000 0.00
0.000 0.00 0015 0015 1701.24 25.00 146.000 3,650.00
0007 0007 1030.00 8.10 361,898.000 2,931,373.80 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 146.000 3,650.00
EARTHWORK MEASURED IN EMBANKMENT cY 361,898.000 2,931,373.80 OR8 100.000 2,500.00
362,012.520  2,932,301.41 0.000 0.00
0.000 0.00 0016 0016 7017.00 7.00 635.000 4,445.00
0008 0008 1041.00 0.80 181,691.000 145,352.80 REMOVE GUARDRAIL LF 635.000 4,445.00
SALVAGING AND PLACING TOPSOIL sy 181,691.000 145,352.80 637.500 4,462.50
52,972.390 42,377.91 0.000 0.00
29,691.990 23,753.59 0017 0017 L006.00 330.00 13.000 4,290.00
COVER CROP SEEDING ACRE 13.000 4,290.00
0.000 0.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.13 1.35  59,727.000 80,631.45 GROUP 1AMSE WALL
EROSION CONTROL, CLASS 1D SY 59,727.000 80,631.45 0025 0025 0030.10 85,000.00 1.000 85,000.00
0.000 0.00  MOBILIZATION LS 1.000 85,000.00
0.000 0.00 0.814 69,190.00
0019 0019 L019.15 2.00 1,828.000 3,656.00 0.000 0.00
EROSION CONTROL, CLASS 1F 3% 1,828.000 3,656.00 0026 0026 1010.26 4.00 1,118.000 4,472.00
0.000 0.00 EXCAVATION FOR MSE WALL cY 1,118.000 4,472.00
0.000 0.00 1,118.000 4,472.00
0020 0020 L022.11 250  11,545.000 28,862.50 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 11,545.000 28,862.50 0027 0027 4095.00 21.00  12,288.000 258,048.00
7,156.000 17,890.00 CONCRETE FACE PANELS SF 12,288.000 258,048.00
0.000 0.00 12,288.000 258,048.00
0021 0021 L022.81 3.00  10,965.000 32,895.00 0.000 0.00
SILT CHECK, TYPE 1-HIGH LF 10,965.000 32,895.00 0028 0028 4095.10 18.50 584.000 10,804.00
2,640.000 7,920.00 CONCRETE LEVELING PADS LF 584.000 10,804.00
0.000 0.00 572.300 10,587.56
0022 0022 L032.56 65.00 1,000.000 65,000.00 0.000 0.00
SLASH MULCH GRINDING CY 1,000.000 65,000.00 0029 0029 4095.20 115.00 601.000 69,115.00
0.000 0.00 COPING LF 601.000 69,115.00
0.000 0.00 551.000 63,365.00
0023 0023 L032.57 25.00 1,000.000 25,000.00 0.000 0.00
SLASH MULCH PLACEMENT cYy 1,000.000 25,000.00 0030 0030 8024.50 27.00 9,008.000 243,216.00
0.000 0.00 SELECT GRANULAR BACKFILL FOR RETAINED cy 9,008.000 243,216.00
0.000 0.00 EARTH STRUCTURE 9,008.000 243,216.00
0024 0024 P070.24 26.00 162.000 4,212.00 0.000 0.00
24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 162.000 4,212.00 0031 0031 P300.24 18.00 1,188.000 21,384.00
162.000 4,212.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 1,188.000 21,384.00
0.000 0.00 1,185.750 21,343.50
4017 4017 L007.02 0.04 0.000 0.00 0.000 0.00
SLOPE TRACKING SY 28,000.000 112000 GrOuP 1A MSE WALL Contracted 692,039.00
42,759.690 1,710.39 Current 692,039.00
29,691.990 1,187.68 In place 670,222.06
GROUP 1 GRADING Contracted 4,002,029.75 This Estimate 0.00
Current 4,003,149.75
In place 3,358,415.07

This Estimate

24,449.27
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0040 0040 3014.11 23.00 1,194.000 27,462.00
0032 0032 0009.00 2,700.00 2.000 5,400.00 COMBINATION CONCRETE CLASS 47B-3500 LF 1,194.000 27,462.00
PERMANENT BARRICADE EACH 2.000 5400.00 CURBANDGUTTER 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0041 0041 3016.21 39.00 135.000 5,265.00
0033 0033 0030.30 280,000.00 1.000 280,000.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 135.000 5,265.00
MOBILIZATION LS 1.000 280,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0042 0042 3016.39 45.00 44.000 1,980.00
0034 0034 1020.06 47.00 50.000 2,350.00 DETECTABLE WARNING PANEL SF 44.000 1,980.00
FLEXIBLE POST DELINEATOR EACH 50.000 2,350.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0043 0043 3017.39 39.00 84.000 3,276.00
0035 0035 1020.20 37.00 16.000 502.00 CONCRETE CLASS 47B-3000 MEDIAN SY 84.000 3,276.00
INSTALL CHEVRONS EACH 16.000 509200 SURFACING 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0044 0044 3017.44 74.00 1,692.000 125,208.00
0036 0036 2001.00 21.00 753.000 15,813.00 CONCRETE CLASS 47B-3000 IMPRINTED SY 1,692.000 125,208.00
GRAVEL SURFACE COURSE cy 753.000 15,813.00 MEDIAN SURFACING 0.000 0.00
426.830 8,963.43 o 0.000 0.00
0.000 0.00 0045 0045 3020.24 35.00 763.000 26,705.00
0037 0037 2009.20 0.60 8,129.000 4,877.40 CONCRETE CLASS 47B-3500 DRIVEWAY SY 763.000 26,705.00
GRAVEL EMBEDMENT 5\% 8,129.000 4,877.40 0.000 0.00
5,304.440 3,182.66 0.000 0.00
0.000 0.00 0046 0046 3075.42 41.00 8,957.000 367,237.00
0038 0038 2021.00 75.00 3.000 22500 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 8,957.000 367,237.00
MAILBOX POST EACH 3.000 225.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0047 0047 3075.44 76.00 892.000 67,792.00
0039 0039 3011.26 27.00 387.000 10,449.00 9" IMPRINTED CONCRETE PAVEMENT, CLASS sY 892.000 67,792.00
CONCRETE CLASS 47B-3500 CURB, TYPE | LF 387.000 10,449.00 47B-3500 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0048 0048 3075.46 47.00 44,860.000 2,108,420.00
9" DOWELED CONCRETE PAVEMENT, CLASS 5% 44,860.000  2,108,420.00
47B-3500 0.000 0.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0049 0049 3300.50 30,000.00 1.000 30,000.00 0058 0058 7500.61 300.00 8.000 2,400.00
PORTLAND CEMENT CONCRETE LS 1.000 30,000.00 ARROW, WET REFLECTIVE POLYUREA EACH 8.000 2,400.00
SMOOTHNESS TESTING 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 7110.08 16.00 2,000.000 32,000.00 0059 0059 7515.36 2.75 15,000.000 41,250.00
8 FOOT CHAIN-LINK FENCE LF 2,000.000 32,000.00 5" WHITE WET REFLECTIVE POLYUREA LF 15,000.000 41,250.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 7115.08 80.00 4.000 320.00 0060 0060 7515.38 9.00 1,700.000 15,300.00
END POST FOR 8 FOOT CHAIN-LINK FENCE EACH 4.000 320.00 12" WHITE WET REFLECTIVE POLYUREA LF 1,700.000 15,300.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 7117.08 100.00 4.000 400.00 0061 0061 7516.13 9.00 875.000 7,875.00
PULL POST FOR 8 FOOT CHAIN-LINK FENCE EACH 4.000 400.00 12" YELLOW WET REFLECTIVE POLYUREA LF 875.000 7,875.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 7322.00 23.00 291.500 6,704.50 0062 0062 7516.35 3.00 21,750.000 65,250.00
TYPE B SIGN SF 291.500 6,704.50 5" YELLOW WET REFLECTIVE POLYUREA LF 21,750.000 65,250.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0054 0054 7340.00 4.00 3,022.500 12,090.00 0063 0063 8029.25 5.80 54,709.000 317,312.20
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 3,022.500 12,090.00 FOUNDATION COURSE SY 54,709.000 317,312.20
0.000 0.00 2 0.000 0.00
0.000 0.00 0.000 0.00
0055 0055 7360.24 900.00 12.000 10,800.00 0064 0064 8060.05 95.00 195.000 18,525.00
24" SIGN SUPPORT FOOTING EACH 12.000 10,800.00 GRANULAR SUBDRAIN EACH 195.000 18,525.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 7380.25 400.00 16.000 6,400.00 0065 0065 9009.86 38.00 52.000 1,976.00
BOLLARD EACH 16.000 6,400.00 SURFACING 6" Sy 52.000 1,976.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0057 7500.58 90.00 15.000 1,350.00 0066 0066 9009.87 45.00 8,775.000 394,875.00
YIELD LINE, WET REFLECTIVE POLYUREA EACH 15.000 1,350.00 SURFACING 8" SY 0.000 0.00
PAVEMENT MARKING,GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0067 0067 9034.00 5.00 964.000 4,820.00 GROUP 4 CULVERTS
PREPARATION OF INTERSECTIONS AND 5% 964.000 4,820.00 0073 0073 0030.40 125,000.00 1.000 125,000.00
DRIVEWAYS 0.000 0.00 MOBILIZATION LS 1.000 125,000.00
0.000 0.00 0.964 120,500.00
0068 0068 9111.00 12.00 263.000 3,156.00 0.000 0.00
WATER MGAL 263.000 3,156.00 0074 0074 1119.00 400.00 4.000 1,600.00
0.000 0.00 REMOVE INLET EACH 4.000 1,600.00
0.000 0.00 0.000 0.00
0069 0069 9170.00 160.00 291.013 46,562.08 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 291.013 46,562.08 0075 0075 1136.03 520.00 4.000 2,080.00
0.000 0.00 REMOVE EACH 4.000 2,080.00
0.000 0.00 AUTO FLOOD CONTROL GATE 2.000 1,040.00
0070 0070 9173.20 1.60  63,335.000 101,336.00 0.000 0.00
SUBGRADE PREPARATION 5% 63,335.000 101,336.00 0076 0076 4002.00 4.20 5,625.000 23,625.00
0.000 0.00  CAST IRON COVER AND FRAME LB 4,875.000 20,475.00
0.000 0.00 0.000 0.00
0071 0071 9185.77 55.00 128.660 7,076.30 0.000 0.00
RUMBLE STRIPS, CONCRETE STA 128.660 7,076.30 0077 0077 4004.00 5.00 475.000 2,375.00
0.000 0.00  CAST IRON GRATE LB 475.000 2,375.00
0.000 0.00 0.000 0.00
0072 0072 9188.50 41.00 512.000 20,992.00 0.000 0.00
SURFACING UNDER GUARDRAIL 5% 512.000 20,992.00 0078 0078 4004.80 550  10,656.000 58,608.00
0.000 0.00 STRUCTURAL STEEL FOR FACE ARMOR LB 9,392.000 51,656.00
0.000 0.00 0.000 0.00
4004 4004 9005.75 120.00 0.000 0.00 0.000 0.00
ASPHALTIC CONCRETE, TYPE SPR TON 1,000.000 120,000.00 0079 0079 4005.00 3.00 1,035.000 3,105.00
324.700 38,964.00 CAST IRON RING AND COVER LB 1,035.000 3,105.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 4,201,821.48 0.000 0.00
Current 3,926,946.48 0080 0080 4016.00 7,000.00 1.000 7,000.00
In place 51,110.09 MANHOLE EACH 1.000 7,000.00
This Estimate 0.00 AT STATION 2020+03 RT. 1.000 7,000.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0081 0081 4016.01 7,200.00 1.000 7,200.00 0090 0090 4101.06 550.00 249.200 137,060.00
MANHOLE EACH 1.000 7,200.00 CLASS 47B-3000 CONCRETE FOR BOX CY 249.200 137,060.00
CULVERT
AT STATION 2022441 LT. 1.000 7,200.00 249.200 137,060.00
0.000 0.00 0.000 0.00
0082 0082 4016.02 7,500.00 1.000 7,500.00 0091 0091 4105.59 950.00 220.060 209,057.00
MANHOLE EACH 1.000 7,500.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 198.270 188,356.50
0.000 0.00 JUNCTION BOX 1.340 1,273.00
AT STATION 5003+47 RT.
0.000 0.00 0.000 0.00
0083 0083 4035.00 270.00 2.000 540.00 0092 0092 4150.00 2.10 2,375.000 4,987.50
REMOVE FLARED-END SECTION EACH 2.000 540.00 REINFORCING STEEL FOR HEADWALL LB 2,375.000 4,987.50
0.000 0.00 2,467.340 5,181.41
0.000 0.00 0.000 0.00
0084 0084 4043.50 31.00 592.000 18,352.00 0093 0093 4151.00 1.65 29,015.000 47,874.75
REMOVE SEWER PIPE LF 592.000 18,352.00 REINFORCING STEEL FOR BOX CULVERT LB 29,015.000 47,874.75
482.000 14,942.00 29,015.000 47,874.75
0.000 0.00 0.000 0.00
0085 0085 4045.00 8,200.00 2.000 16,400.00 0094 0094 4155.50 2.25 16,420.000 36,945.00
REMOVE STRUCTURE EACH 2.000 16,400.00 REINFORCING STEEL FOR INLET AND LB 14,918.000 33,565.50
JUNCTION BOX
AT STATION 170+40 RT. 0.000 0.00 75.000 168.75
0.000 0.00 0.000 0.00
0086 0086 4045.01 9,300.00 1.000 9,300.00 0095 0095 4200.48 6,300.00 4.000 25,200.00
REMOVE STRUCTURE EACH 1.000 9,300.00 48" AUTOMATIC FLOOD CONTROL GATE EACH 4.000 25,200.00
AT STATION 170441 0.000 0.00 4.000 25,200.00
0.000 0.00 0.000 0.00
0087 0087 4050.01 22.00 1,477.000 32,494.00 0096 0096 4310.24 730.00 2.000 1,460.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 1,477.000 32,494.00 24" FLARED-END SECTION EACH 2.000 1,460.00
CULVERTS, AND HEADWALLS 1,052.000 23,144.00 2.000 1,460.00
0.000 0.00 0.000 0.00
0088 0088 4051.01 37.00 320.000 11,840.00 0097 0097 4310.54 2,400.00 4.000 9,600.00
EXCAVATION FOR BOX CULVERTS CY 320.000 11,840.00 54" FLARED-END SECTION EACH 4.000 9,600.00
320.000 11,840.00 4.000 9,600.00
0.000 0.00 0.000 0.00
0089 0089 4100.06 1,120.00 23.800 26,656.00 0098 0098 4320.48 2,200.00 2.000 4,400.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CY 23.800 26,656.00 48" ROUND EQUIVALENT FLARED-END EACH 2.000 4,400.00
25.610 28,683.20 SECTION 2.000 4,400.00
0.000 0.00 0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0099 0099 4360.15 260.00 4.000 1,040.00 0108 0108 P316.54 185.00 198.000 36,630.00
15" METAL FLARED-END SECTION EACH 4.000 1,040.00 54" CULVERT PIPE, TYPE 2,50R 7 LF 198.000 36,630.00
0.000 0.00 337.500 62,437.50
0.000 0.00 0.000 0.00
0100 0100 4460.24 710.00 4.000 2,840.00 0109 0109 P372.48 240.00 37.000 8,880.00
24" CONCRETE FLARED-END SECTION EACH 4.000 2,840.00 48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 37.000 8,880.00
4.000 2,840.00 240R5 37.000 8,880.00
0.000 0.00 0.000 0.00
0101 0101 4460.48 2,000.00 2.000 4,000.00 0110 0110 P400.24 58.00 98.000 5,684.00
48" CONCRETE FLARED-END SECTION EACH 2.000 4,000.00 24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 98.000 5,684.00
2.000 4,000.00 98.000 5,684.00
0.000 0.00 0.000 0.00
0102 0102 6040.00 13,000.00 1.000 13,000.00 0111 0111 P600.48 140.00 138.000 19,320.00
REMOVE STRUCTURE EACH 1.000 13,000.00 48" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8 LF 138.000 19,320.00
AT STATION 2045425 RT. 1.000 13,000.00 138.000 19,320.00
0.000 0.00 0.000 0.00
0103 0103 6086.00 10.00 105.000 1,050.00 0112 0112 P700.15 55.00 164.000 9,020.00
STRUCTURAL STEEL LB 105.000 1,050.00 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 70.000 3,850.00
105.000 1,050.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 0104 8010.03 90.00 63.930 5,753.70 0113 0113 P700.30 145.00 587.000 85,115.00
CRUSHED ROCK FOR BASE COURSE CY 63.930 5,753.70 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 239.000 34,655.00
0.000 0.00 162.000 23,490.00
0.000 0.00 0.000 0.00
0105 0105 P120.24 60.00 355.000 21,300.00 0114 0114 P704.15 49.00 2,182.000 106,918.00
24" CULVERT PIPE, TYPE 2 LF 355.000 21,300.00 15" STORM SEWER PIPE, TYPE 3,4,50R 6 LF 2,019.000 98,931.00
355.000 21,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0106 0106 P120.48 135.00 285.000 38,475.00 4007 4007 4764.20 145.50 0.000 0.00
48" CULVERT PIPE, TYPE 2 LF 285.000 38,475.00 PERFORATED DRAIN TILE LF 348.000 50,634.00
285.000 38,475.00 30" ADS WT IB Perforated Pipe 348.000 50,634.00
0.000 0.00 0.000 0.00
0107 0107 P130.48 135.00 116.000 15,660.00 4008 4008 3900.20 3,570.20 0.000 0.00
48" CULVERT PIPE, TYPE 3 LF 116.000 15,660.00 ADDITIONAL COST LS 1.000 3,570.20
116.000 15,660.00 Restocking Fee30" Storm Sewer Pipe Type 1, 7 or 1.000 3,570.20
0.000 0.00 g returned 0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4012 4012 0095.00 3,960.00 0.000 0.00 0117 0117 L001.02 705.00 5.000 3,525.00
ADDITIONAL FREIGHT LS 1.000 3,960.00 SEEDING, TYPE B ACRE 5.000 3,525.00
Return of 30" RCP, Plan Revision 1, Dated August 1.000 3,960.00 0.000 0.00
31, 2015 0.000 0.00 0.000 0.00
4013 4013 1043.57 8.1375 0.000 0.00 0118 0118 L001.16 1,250.00 5.000 6,250.00
FILTER FABRIC SY 390.000 3,173.63 SEEDING, TYPE BUFFER ACRE 5.000 6,250.00
Plan Revision 2Filter Fabric for Perforated Pipe 390.000 3,173.63 0.000 0.00
0.000 0.00 0.000 0.00
4014 4014 4024.70 3,704.00 0.000 0.00 0119 0119 L001.18 3,000.00 2.000 6,000.00
CONCRETE FLUME, TYPE | EACH 4.000 14,816.00 SEEDING, TYPE WETLAND-HIGH ACRE 2.000 6,000.00
Station 2012+64 It & rt and 5003+18 It & rt 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
4015 4015 4024.71 4,050.00 0.000 0.00 0120 0120 L001.19 3,125.00 6.000 18,750.00
CONCRETE FLUME, TYPE II EACH 2.000 8,100.00 SEEDING, TYPE WETLAND-LOW ACRE 6.000 18,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
4016 4016 4024.55 162.75 0.000 0.00 0121 0121 L020.25 2.30 1,130.000 2,599.00
FLUME SPILLWAY LF 47.000 7,649.25 WEED CONTROL FABRIC Sy 1,130.000 2,599.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 1,204,944.95 0122 0122 L032.10 250.00 85.000 21,250.00
Current 1,109.049.03 RIVER ROCK MULCH TON 85.000 21,250.00
In place 724,041.44 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0123 0123 L032.75 160.00 29.000 4,640.00
0115 0115 0030.50 2,000.00 1.000 2,000.00 MULCH TON 29.000 4,640.00
MOBILIZATION LS 1.000 2,000.00 5.400 864.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 5 SEEDING Contracted 71,254.00
0116 0116 L001.01 780.00 8.000 6,240.00 Current 71,254.00
SEEDING, TYPE A ACRE 8.000 6,240.00 In place 2,970.00
2.700 2,106.00 This Estimate 0.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 1989+37.50 600'9 0132 0132 6010.26 730.00 50.600 36,938.00
0124 0124 0030.60 50,000.00 1.000 50,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 50.600 36,938.00
MOBILIZATION LS 1.000 50,000.00 50.600 36,938.00
0.710 35,500.00 0.000 0.00
0.000 0.00 0133 0133 6030.00 25,000.00 1.000 25,000.00
0125 0125 3050.15 320.00 191.500 61,280.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 25,000.00
CONCRETE FOR PAVEMENT APPROACHES cY 191.500 61,280.00 1.000 25,000.00
CLASS 47BD-4000 1989+37.50
191.500 61,280.00 0.000 0.00
0.000 0.00 0134 0134 6131.23 1.30 31,945.000 41,528.50
0126 0126 3051.10 1.00 36,210.000 36,210.00 PENETRATING CONCRETE SEALER SF 31,945.000 41,528.50
EPOXY COATED REINFORCING STEEL FOR LB 36,210.000 36,210.00 31,102.010 40,432.61
PAVEMENT APPROACHES 36,210.000 36,210.00 0.000 0.00
0.000 0.00 0135 0135 6131.50 1.00 11,025.000 11,025.00
0127 0127 6000.10 2,200.00 1.000 2,200.00 EPOXY COATED REINFORCING STEEL LB 11,025.000 11,025.00
ABUTMENT NO.1 EXCAVATION LS 1.000 2,200.00 11,025.000 11,025.00
1.000 2,200.00 0.000 0.00
0.000 0.00 0136 0136 6139.50 34.00 58.000 1,972.00
0128 0128 6000.11 2,200.00 1.000 2,200.00 SUBSURFACE DRAINAGE MATTING SY 58.000 1,972.00
ABUTMENT NO.2 EXCAVATION LS 1.000 2,200.00 60.380 2,052.92
1.000 2,200.00 0.000 0.00
0.000 0.00 0137 0137 6200.00 47.00 680.000 31,960.00
0129 0129 6004.48 330.00 13.300 4,389.00 CONCRETE PILING LF 680.000 31,960.00
BRIDGE JOINT NOSING CF 13.300 4,389.00 662.660 31,145.02
13.300 4,389.00 0.000 0.00
0.000 0.00 0138 0138 6430.50 2,000.00 12.000 24,000.00
0130 0130 6005.32 60.00 89.000 5,340.00 PAINTING BEARINGS EACH 12.000 24,000.00
PREFORMED EXPANSION JOINT, TYPE A LF 89.000 5,340.00 12.000 24,000.00
84.000 5,040.00 0.000 0.00
0.000 0.00 0139 0139 6618.20 2,900.00 2.000 5,800.00
0131 0131 6010.22 400.00 23.000 9,200.00 GIRDER REPAIR EACH 2.000 5,800.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 23.000 9,200.00 4.000 11,600.00
23.000 9,200.00 0.000 0.00
0.000 0.00 0140 0140 8091.00 36.00 175.000 6,300.00
GRANULAR BACKFILL cY 175.000 6,300.00
175.000 6,300.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4006 4006 6510.51 9,435.96 0.000 0.00 0145 0145 6000.21 12,000.00 1.000 12,000.00
TEMPORARY BRIDGE SHORING LS 1.000 9,435.96 PIER NO.2 EXCAVATION LS 1.000 12,000.00
South Platte River Bridge Sta. 1989+37 1.000 9,435.96 0.000 0.00
0.000 0.00 0.000 0.00
4011 4011 6200.50 28.20 0.000 0.00 0146 0146 6002.00 5,000.00 1.000 5,000.00
PAY CUT-OFF FOR CONCRETE PILING LF 20.000 564.00 COLUMN FOOTING NO.1 EXCAVATION LS 1.000 5,000.00
10.420 293.84 0.000 0.00
0.000 0.00 0.000 0.00
4018 4018 6960.02 4,904.55 0.000 0.00 0147 0147 6002.01 4,800.00 1.000 4,800.00
ADDITIONAL WORK LS 1.000 4,904.55 COLUMN FOOTING NO.2 EXCAVATION LS 1.000 4,800.00
1.000 4,904.55 0.000 0.00
CRACK SEALING BRIDGE DECK
1.000 4,904.55 0.000 0.00
GROUP 6 BRIDGE AT STATION 1989+37.50 600’ 9 Contracted 355,342.50 0148 0148 6005.60 775.00 20.000 15,500.00
Current 37024701 ELASTOMERIC BEARING EACH 20.000 15,500.00
In place 359,146.90 0.000 0.00
This Estimate 4,904.55 0.000 0.00
GROUP 6A BRIDGE AT STATION 172+24.76 212'-1l 0149 0149 6010.22 500.00 383.000 191,500.00
0141 0141 0030.60 275,000.00 1.000 275,000.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 383.000 191,500.00
MOBILIZATION LS 1.000 275,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0150 0150 6010.48 13.00  12,968.000 168,584.00
0142 0142 6000.10 800.00 1.000 800.00 CLASS 47BD-4000 CONCRETE FOR RAMPS SF 12,968.000 168,584.00
ABUTMENT NO.1 EXCAVATION LS 1.000 800.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0151 0151 6070.50 600,000.00 1.000 600,000.00
0143 0143 6000.11 800.00 1.000 800.00 PEDESTRIAN BRIDGE LS 1.000 600,000.00
ABUTMENT NO.2 EXCAVATION LS 1.000 800.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0152 0152 6070.90 1,210,000.00 1.000  1,210,000.00
0144 0144 6000.20 2,700.00 1.000 2,700.00 PREFABRICATED STEEL RAMP STRUCTURE LS 1.000 1,210,000.00
PIER NO.1 EXCAVATION LS 1.000 2,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0153 0153 6100.00 1,800.00 4.000 7,200.00
FLOOR DRAINS EACH 4.000 7,200.00
0.000 0.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0154 0154 6131.50 1.00 42,420.000 42,420.00 0163 0163 6700.30 1,300.00 6.000 7,800.00
EPOXY COATED REINFORCING STEEL LB 42,420.000 42,420.00 TYPE B LIGHT POLES EACH 6.000 7,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0155 0155 6208.00 2,000.00 193.000 386,000.00 0164 0164 8091.00 250.00 45.000 11,250.00
HELICAL PILE EACH 193.000 386,000.00 GRANULAR BACKFILL CcY 45.000 11,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0156 0156 6251.12 5,000.00 2.000 10,000.00 GROUP 6A BRIDGE AT STATION 172+24.76 212"-1( Contracted 3,285,604.00
HELICAL PILE LOAD TEST EACH 2.000 10,000.00 Current 3,285,604.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0157 0157 6404.25 110.00 2.,235.000 245,850.00 GROUP 6B BRIDGE AT STATION 2047+31.64 216
5' PEDESTRIAN RAILING (CHAIN LINK LF 2,235.000 245,850.00 0165 0165 0030.60 190,000.00 1.000 190,000.00
TYPE-VINYL COATED) 0.000 0.00  MOBILIZATION LS 1.000 190,000.00
0.000 0.00 0.865 164,350.00
0158 0158 6415.26 12,000.00 1.000 12,000.00 0.000 0.00
DECK DRAINAGE SYSTEM LS 1.000 12,000.00 0166 0166 3050.15 275.00 215.700 59,317.50
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES cY 215.700 59,317.50
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0159 0159 6700.10 35,000.00 1.000 35,000.00 0.000 0.00
BRIDGE LIGHTING SYSTEM EACH 1.000 35,000.00 0167 0167 3051.10 1.00 41,665.000 41,665.00
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 41,665.000 41,665.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0160 0160 6700.20 800.00 35.000 28,000.00 0.000 0.00
TYPE A LIGHT FIXTURES EACH 35.000 28,000.00 0168 0168 6000.10 2,200.00 1.000 2,200.00
0.000 0.00 ABUTMENT NO.1 EXCAVATION LS 1.000 2,200.00
0.000 0.00 1.000 2,200.00
0161 0161 6700.25 900.00 6.000 5,400.00 0.000 0.00
TYPE B LIGHT FIXTURES EACH 6.000 5,400.00 0169 0169 6000.11 2,200.00 1.000 2,200.00
0.000 0.00 ABUTMENT NO.2 EXCAVATION LS 1.000 2,200.00
0.000 0.00 1.000 2,200.00
0162 0162 6700.26 800.00 10.000 8,000.00 0.000 0.00
TYPE C LIGHT FIXTURES EACH 10.000 8,000.00
0.000 0.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0170 0170 6004.48 350.00 7.300 2,555.00 0179 0179 6131.50 1.00 80,130.000 80,130.00
BRIDGE JOINT NOSING CF 7.300 2,555.00 EPOXY COATED REINFORCING STEEL LB 80,130.000 80,130.00
0.000 0.00 26,324.800 26,324.80
0.000 0.00 0.000 0.00
0171 0171 6005.33 57.00 48.700 2,775.90 0180 0180 6139.50 35.00 110.000 3,850.00
PREFORMED EXPANSION JOINT, TYPE B LF 48.700 2,775.90 SUBSURFACE DRAINAGE MATTING SY 110.000 3,850.00
0.000 0.00 108.340 3,791.90
0.000 0.00 0.000 0.00
0172 0172 6005.65 1,200.00 5.000 6,000.00 0181 0181 6210.50 45.00 3,080.000 138,600.00
EXPANSION BEARING, PTFE TYPE EACH 5.000 6,000.00 PIPE PILING LF 3,080.000 138,600.00
5.000 6,000.00 3,030.050 136,352.25
0.000 0.00 0.000 0.00
0173 0173 6005.83 1,500.00 5.000 7,500.00 0182 0182 6251.00 4,000.00 2.000 8,000.00
FIXED BEARING EACH 5.000 7,500.00 TEST PILE EACH 2.000 8,000.00
5.000 7,500.00 2.000 8,000.00
0.000 0.00 0.000 0.00
0174 0174 6006.56 6.00 1,405.900 8,435.40 0183 0183 6404.17 85.00 437.000 37,145.00
BRIDGE DECK GROOVING SY 1,405.900 8,435.40 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 437.000 37,145.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0175 0175 6010.22 450.00 101.000 45,450.00 0184 0184 8091.00 34.00 625.000 21,250.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 101.000 45,450.00 GRANULAR BACKFILL CcY 625.000 21,250.00
101.000 45,450.00 625.000 21,250.00
0.000 0.00 311.680 10,597.12
0176 0176 6010.26 510.00 384.000 195,840.00 4009 4009 6960.02 20,629.35 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (63 384.000 195,840.00 ADDITIONAL WORK LS 1.000 20,629.35
70.600 36,006.00 MSE Wall - Plan Revision 1 1.000 20,629.35
0.000 0.00 0.000 0.00
0177 0177 6071.11 780,000.00 1.000 780,000.00 4010 4010 6210.60 27.00 0.000 0.00
STEEL SUPERSTRUCTURE AT STATION LS 1.000 780,000.00 PAY CUT-OFF FOR PIPE PILE LF 88.330 2,384.91
2047+31.64 1.000 780,000.00 STD SPEC 703.05, 60% OF CONTRACT UNIT 71.570 1,932.39
0.000 0.00  pRICE 0.000 0.00
0178 0178 6107.00 165.00 72.000 11,880.00 GROUP 6B BRIDGE AT STATION 2047+31.64 216 Contracted 1,644,793.80
CONCRETE SLOPE PROTECTION SY 72.000 11,880.00 Current 1.667.808.06
0.000 0.00 In place 1,261,986.69
0.000 0.00 This Estimate

10,597.12
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0192 0192 A001.16 700.00 1.000 700.00
0185 0185 0030.70 6,000.00 1.000 6,000.00 PULL BOX, TYPE PB-6 EACH 1.000 700.00
MOBILIZATION LS 1.000 6,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0193 0193 A008.99 3,000.00 19.000 57,000.00
0186 0186 7011.20 24.50 237.500 5,818.75 STREET LIGHTING UNIT, TYPE EACH 19.000 57,000.00
W-BEAM GUARDRAIL LF 237.500 581875 oo BT-40-12-0.25 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0194 0194 A020.10 500.00 1.000 500.00
0187 0187 7020.00 2,300.00 8.000 18,400.00 LIGHTING CONTROL CENTER, TYPE D EACH 1.000 500.00
BRIDGE APPROACH SECTIONS EACH 8.000 18,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0195 0195 A020.30 1,800.00 1.000 1,800.00
0188 0188 7024.25 2,750.00 4.000 11,000.00 LIGHTING CONTROL CENTER, TYPER EACH 1.000 1,800.00
GUARDRAIL END TREATMENT, TYPE | EACH 4.000 11,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0196 0196 A020.37 3,500.00 1.000 3,500.00
0189 0189 7024.27 2,600.00 4.000 10,400.00 LIGHTING CONTROL CENTER, TYPE R-3 EACH 1.000 3,500.00
GUARDRAIL END TREATMENT, TYPE II EACH 4.000 10,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0197 0197 A070.10 3.00 4,355.000 13,065.00
GROUP 7 GUARDRAIL Contracted 51618.75 1 1/2-INCH CONDUIT IN TRENCH LF 4,355.000 13,065.00
Current 51,618.75 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0198 0198 A072.10 3.00 310.000 930.00
GROUP 8B ELECTRICAL 1 1/2-INCH CONDUIT UNDER ROADWAY LF 310.000 930.00
0190 0190 0030.80 25,000.00 1.000 25,000.00 0.000 0.00
MOBILIZATION LS 1.000 25,000.00 0.000 0.00
0.000 0.00 0199 0199 A080.22 1.50 4,665.000 6,997.50
0.000 0.00 STREET LIGHTING CABLE, NO. 6 BARE LF 4,665.000 6,997.50
0191 0191 A001.12 500.00 5.000 2,500.00 0.000 0.00
PULL BOX, TYPE PB-5 EACH 5.000 2,500.00 0.000 0.00
0.000 0.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0200 0200 A080.24 1.60 9,330.000 14,928.00 0207 0207 0002.30 0.45 2,200.000 990.00
STREET LIGHTING CABLE, NO. 6 USE LF 9,330.000 14,928.00 PAVEMENT MARKING REMOVAL LF 2,200.000 990.00
0.000 0.00 1,920.000 864.00
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 126,920.50 0208 0208 0002.44 0.45 8,000.000 3,600.00
Current 126,920.50 TEMPORARY PAVEMENT MARKING, TYPE LF 8,000.000 3,600.00
In place 000 CAINT 6,068.850 2,730.98
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0209 0209 0002.47 0.30 8,000.000 2,400.00
0201 0201 0001.08 0.50 26,030.000 13,015.00 TEMPORARY PAVEMENT MARKING SURFACE LF 14,000.000 4,200.00
BARRICADE, TYPE II BDAY 26,030.000 13,015.00 REPARATION 8,984.900 2,695.47
9,350.000 4,675.00 0.000 0.00
928.000 464.00 0210 0210 0003.10 700.00 548.000 383,600.00
0202 0202 0001.10 2.00 6,184.000 12,368.00 FLAGGING DAY 0.000 0.00
BARRICADE, TYPE IlI BDAY 6,184.000 12,368.00 0.000 0.00
4,649.000 9,298.00 0.000 0.00
352.000 704.00 0211 0211 0003.20 700.00 274.000 191,800.00
0203 0203 0001.75 5.00 60.000 300.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 274.000 191,800.00
TEMPORARY SIGN DAY EACH 60.000 300.00 0.000 0.00
135.000 675.00 0.000 0.00
0.000 0.00 0212 0212 0003.50 21.00 1,125.000 23,625.00
0204 0204 0001.90 1.20 29,518.000 35,421.60 CONCRETE PROTECTION BARRIER LF 1,125.000 23,625.00
SIGN DAY EACH 29,518.000 35,421.60 1,112.500 23,362.50
21,476.000 25,771.20 0.000 0.00
1,008.000 1,209.60 0213 0213 0003.56 10.00 1,125.000 11,250.00
0205 0205 0001.99 1.20 1,112.000 1,334.40 RELOCATE CONCRETE PROTECTION BARRIER LF 1,125.000 11,250.00
CONTRACTOR FURNISHED SIGN DAY EACH 1,112.000 1,334.40 2,200.000 22,000.00
441.000 529.20 0.000 0.00
0.000 0.00 0214 0214 0003.70 500.00 8.000 4,000.00
0206 0206 0002.28 0.40 6,400.000 2,560.00 TEMPORARY RUMBLE STRIP EACH 8.000 4,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 6,400.000 2,560.00 6.000 3,000.00
5,470.600 2,188.24 0.000 0.00
0.000 0.00 0215 0215 0003.74 16,000.00 2.000 32,000.00
TEMPORARY TRAFFIC SIGNAL EACH 10.000 160,000.00
3.000 48,000.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0216 0216 0005.10 120.00 494.000 59,280.00 0225 0225 9110.27 175.00 150.000 26,250.00
TRAFFIC CONTROL MANAGEMENT DAY 494.000 59,280.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 26,250.00
219.000 26,280.00 EXCAVATOR, FULLY OPERATED 8.500 1,487.50
16.000 1,920.00 0.000 0.00
0217 0217 0010.04 7,500.00 1.000 7,500.00 0226 0226 L006.50 3,150.00 1.000 3,150.00
FIELD OFFICE EACH 1.000 7,500.00 TEMPORARY SEEDING ACRE 1.000 3,150.00
1.000 7,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0218 0218 0030.00 60,000.00 1.000 60,000.00 0227 0227 L010.98 1.90 1,000.000 1,900.00
MOBILIZATION LS 1.000 60,000.00 TEMPORARY EROSION CONTROL SY 1,000.000 1,900.00
1.000 60,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0219 0219 1017.00 95,000.00 1.000 95,000.00 0228 0228 L022.75 5.00 2,000.000 10,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 95,000.00 TEMPORARY SILT CHECK LF 2,000.000 10,000.00
0.500 47,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0220 0220 4022.05 8.00 1,000.000 8,000.00 0229 0229 L022.90 6.50 3,000.000 19,500.00
TEMPORARY SLOPE DRAIN LF 1,000.000 8,000.00 TEMPORARY SILT FENCE LF 3,000.000 19,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0221 0221 9110.01 150.00 150.000 22,500.00 0230 0230 L022.92 12.00 1,000.000 12,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 150.000 22,500.00 TEMPORARY EARTH CHECK LF 1,000.000 12,000.00
1.000 150.00 0.000 0.00
0.000 0.00 0.000 0.00
0222 0222 9110.02 150.00 10.000 1,500.00 0231 0231 L032.70 100.00 8.000 800.00
RENTAL OF MOTOR GRADER, FULLY HOUR 10.000 1,500.00 TEMPORARY MULCH TON 8.000 800.00
OPERATED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0223 0223 9110.03 100.00 150.000 15,000.00 0232 0232 L860.24 1,500.00 16.000 24,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 150.000 15,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 16.000 24,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0224 0224 9110.07 85.00 150.000 12,750.00 0233 0233 L860.50 10,000.00 1.000 10,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 150.000 12,750.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 10,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 5,000.00
0.000 0.00 0.000 0.00
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Est Number: 0026 Pay Period End Date: 07.16.2016 Est Number: 0026 Pay Period End Date: 07.16.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
4001 4001 0003.10 330.00 0.000 0.00 3051.10 ‘EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
FLAGGING DAY 100.000 33,000.00 Project 61277 000
3.000 990.00
0.000 0.00 Prpsl Line Nbr 0126 Proj Line Nbr
4002 4002 0003.20 430.00 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
FURNISHING AND OPERATING PILOT VEHICLE DAY 20.000 8,600.00 Stkpl Nbr 1
1.500 645.00
0010 S.P. Closure 0.00 0.00 91672768
0.000 0.00
4003 4003 0030.84 10,000.00 0.000 0.00 )
MOBILIZATION LS 1.000 10,000.00 Total for stockpile nbr 1: 0.00 $0.00
) 1.000 10,000.00 Stkpl Nbr 2
Temporary Asphalt Surfacing P
0.000 0.00 0010  S.P. Initial Payment 17,830.00 9,066.56 916727
4005 4005 0002.27 2.00 0.000 0.00
REMOVABLE WET REFLECTIVE TAPE LF 17,500.000 35,000.00 0010  S.P.Adjustment 1.917.50 -975.05 916727
4,744.800 9,489.60
0.000 0.00
0020  S.P. Adjustment -15,912.50 -8,091.51 916727
GROUP 10 GENERAL ITEMS Contracted 1,107,394.00
Current 940,194.00 Total for stockpile nbr 2: 0.00 $0.00
In place 314,831.69 ]
This Estimate 4,297.60 Total for proposal line nbr 0126: 0.00 $0.00
Totals for contract Contracted 16,743,762.73 Total for item code 3051.10: 0.00 $0.00
Current 16,334,830.58  Item Cd | ltem Desc |
In place 6,742,723.94  |4095.00 = |[CONCRETE FACE PANELS
This Estimate 44,248.54
Project 61277 000
Prpsl Line Nbr 0027 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0010  S.P.Initial Payment 12,288.00 110,372.90 3434
0010 S.P. Adjustment -1,068.00 -9,592.96 3434
0012  S.P. Adjustment -3,686.40 -33,111.87 3434
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Hogs,oo [CONCRETE FACE PANELS

Project 61277 000

6100.00 | FLOOR DRAINS

Project 61277 000

Prpsl Line Nbr 0027 Proj Line Nbr Prpsl Line Nbr 0153 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Adjustment -3,847.20 -34,556.20 3434 0012  S.P.Initial Payment 4.00 5,996.00 0-416C
Floor Drains
0014  S.P. Adjustment -1,228.80 -11,037.29 3434 Total for stockpile nbr 1: 4.00 $5,996.00
Total for proposal line nbr 0153: 4.00 $5,996.00
0017  S.P.Adjustment -2,457.60 -22,074.58 3434 Total for item code 6100.00: 4.00 $5,996.00
\Item Cd Hltem Desc \
Total for stockpile nbr 1: 0.00 $0.00 6131.50 | EPOXY COATED REINFORCING STEEL
Stkpl Nbr 2 Project 61277 000
0012 S.P. Initial Payment 8,762.40 124,736.01 3453 ) .
i voice 3434 and 3453 Prpsl Line Nbr 0135 Proj Line Nbr
0012 S.P. Adjustment 3,686.40 52.477.27 3453 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
invoice 3434 and 3453 Stkpl Nbr 1
0013  S.P. Adjustment -3,847.20 -54,766.32 3453 0010  S.P. Initial Payment 5,304.00 4,641.00 91672768
invoice 3434 and 3453
0014 S.P. Adjustment -1,228.80 -17,492.42 3453 0010 S.P. Adjustment -245.00 -214.38 91672768
invoice 3434 and 3453
Total for stockpile nbr 2: 0.00 $0.00 0018  S.P.Adjustment -1,386.50 -1,213.19 91672768
Total for proposal line nbr 0027: 0.00 $0.00
Total for item code 4095.00: 0.00 $0.00 0019  S.P.Adjustment -3,672.50 -3,213.43 91672768
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0135: 0.00 $0.00
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Detailed breakdown of stockpiled

\Item Cd Hltem Desc \

materials

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

Project 61277 000

Prpsl Line Nbr 0179

Proj Line Nbr

6700.10 BRIDGE LIGHTING SYSTEM

Project 61277 000

Prpsl Line Nbr 0159 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0018 S.P. Initial Payment 33,309.00 16,937.63 91771147 0012 S.P. Initial Payment 1.00 2,793.98 2069
ReinfSteelEpxy5
0018  S.P. Adjustment -2,029.00 -1,031.75 91771147 Total for stockpile nbr 1: 1.00 $2,793.98
ReinfSteelEpxy5 Total for proposal line nbr 0159: 1.00 $2,793.98
0019  S.P.Adjustment -6,935.00 -3,526.45 9lrriiar Total for item code 6700.10: 1.00 $2,793.98
ReinfSteelEpxyS Item Cd |ltem Desc
0024 S.P. Adjustment -10,425.80 -5,301.52 91771147 6700.20 | TYPE A LIGHT FIXTURES
ReinfSteelEpxy5 .
Project 61277 000
Total for stockpile nbr 1: 13,919.20 $7,077.91
. Prpsl Line Nbr 0160 Proj Line Nbr
Total for proposal line nbr 0179: 13,919.20 $7,077.91
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 6131.50: 13,919.20 $7,077.91
ltemCd |ltem Desc Stkpl Nbr 1
6415.26 = |[DECK DRAINAGE SYSTEM | 0012  S.P.Initial Payment 35.00 16,844.80 2069
Project 61277 000
Total for stockpile nbr 1: 35.00 $16,844.80
Prpsl Line Nbr 0158 Proj Line Nbr .
Total for proposal line nbr 0160: 35.00 $16,844.80
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 6700.20: 35.00 $16,844.80
Stkpl Nbr 1
0012 S.P. Initial Payment 1.00 5,996.00 0-416C
Drainage System
Total for stockpile nbr 1: 1.00 $5,996.00
Total for proposal line nbr 0158: 1.00 $5,996.00
Total for item code 6415.26: 1.00 $5,996.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6700.25 TYPE B LIGHT FIXTURES

Project 61277 000

6700.30 | TYPE B LIGHT POLES

Project 61277 000

Prpsl Line Nbr 0161 Proj Line Nbr Prpsl Line Nbr 0163 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012  S.P. Initial Payment 6.00 3,477.30 2069 0014  S.P. Initial Payment 6.00 5,034.60 723961
Total for stockpile nbr 1: 6.00 $3,477.30 Total for stockpile nbr 1: 6.00 $5,034.60
Total for proposal line nbr 0161: 6.00 $3,477.30 Total for proposal line nbr 0163: 6.00 $5,034.60
Total for item code 6700.25: 6.00 $3,477.30 Total for item code 6700.30: 6.00 $5,034.60
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6700.26 \TYPE C LIGHT FIXTURES A008.99 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25
Project 61277 000 Project 61277 000
Prpsl Line Nbr 0162 Proj Line Nbr Prpsl Line Nbr 0193 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012  S.P. Initial Payment 10.00 4,676.00 2069 0012  S.P.Initial Payment 19.00 4,247.61 2069
na
Total for stockpile nbr 1: 10.00 $4,676.00 Total for stockpile nbr 1: 19.00 $4,247.61
Total for proposal line nbr 0162: 10.00 $4,676.00 Stkpl Nbr 2
Total for item code 6700.26: 10.00 $4,676.00 0014 S.P. Initial Payment 19.00 29,792.00 723961
na
Total for stockpile nbr 2: 19.00 $29,792.00
Total for proposal line nbr 0193: 38.00 $34,039.61
Total for item code A008.99: 38.00 $34,039.61
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materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A020.30 LIGHTING CONTROL CENTER, TYPE R

Project 61277 000

Prpsl Line Nbr 0195 Proj Line Nbr

A070.10 11 1/2-INCH CONDUIT IN TRENCH

Project 61277 000

Prpsl Line Nbr 0197 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012  S.P. Initial Payment 1.00 1,199.00 2069 0012  S.P. Initial Payment 4,355.00 2,246.22 2069
na
Total for stockpile nbr 1: 1.00 $1,199.00 Total for stockpile nbr 1: 4,355.00 $2,246.22
Total for proposal line nbr 0195: 1.00 $1,199.00 Total for proposal line nbr 0197: 4,355.00 $2,246.22
Total for item code A020.30: 1.00 $1,199.00 Total for item code A070.10: 4,355.00 $2,246.22
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A020.37 \LIGHTING CONTROL CENTER, TYPE R-3 \ A080.22 \STREET LIGHTING CABLE, NO. 6 BARE
Project 61277 000 Project 61277 000
Prpsl Line Nbr 0196 Proj Line Nbr Prpsl Line Nbr 0199 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012  S.P. Initial Payment 1.00 2,397.00 2069 0012  S.P. Initial Payment 4,665.00 1,490.09 2069
na
Total for stockpile nbr 1: 1.00 $2,397.00 Total for stockpile nbr 1: 4,665.00 $1,490.09
Total for proposal line nbr 0196: 1.00 $2,397.00 Total for proposal line nbr 0199: 4,665.00 $1,490.09
Total for item code A020.37: 1.00 $2,397.00 Total for item code A080.22: 4,665.00 $1,490.09
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A080.24 'STREET LIGHTING CABLE, NO. 6 USE

Project 61277 000

Prpsl Line Nbr 0200 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0012 S.P. Initial Payment 9,330.00 4,240.02 2069
na
Total for stockpile nbr 1: 9,330.00 $4,240.02
Total for proposal line nbr 0200: 9,330.00 $4,240.02
Total for item code A080.24: 9,330.00 $4,240.02

Total remaining for contract:

$97,508.53



